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N A S E R G Y 

PMP Course 

PMP In Practice 

Case Study 
 

Introduction 

Please select one of the following projects and apply the project management tools and techniques to plan, 

execute, monitor, and control, and close the project successfully. 

 

#  Topic  Case Study 1  Case Study 2 

1  Project Name  Building an accommodation building  Educational Website 

2  Symbol   
 

 

3  Description  Construction of 2 floor building  
 

Design and implementing a mobile 
application for car maintenance 
ordering 

4  Customer (Client)  Nasergy  Nasergy 

5  Sponsor (Fund Body)  Nasergy  Nasergy 

6  Phases/Deliverables  ‐ Design 
‐ Installation  
‐ Handover 

‐ Collect requirements 
‐ Create Demo 
‐ Deployment of Sprints 

7  Duration  12 months  6 months 

8  Budget  $2,000,000  $1,000,000 

9  Deliver the following 
document to your 
customer/senior 
management 
 

1‐ Determine Appropriate 
Approach 

2‐ Project Charter 
3‐ Requirements Register 
4‐ Scope Statement 
5‐ WBS 
6‐ Activity List 
7‐ Duration Estimates 
8‐ Resource Estimates 
9‐ Project Schedule 
10‐ Cost Estimates 
11‐ Cost Baseline 
12‐ Risk Register 
13‐ Risk Quantitative analysis 
14‐ Risk Response 

1‐ Determine Appropriate 
Approach 

2‐ Project Vision 
3‐ Requirements Register 
4‐ Project EPICS (Main Features) 
5‐ Product Backlog (Main Products)
6‐ User Stories (Work Package) 
7‐ Story Point (Activity List) 
8‐ Estimate Efforts (Time‐ 

Resources) 
9‐ Estimate Cost 
10‐ Risk Register 
11‐ Risk Quantitative analysis 
12‐ Risk Responses 
13‐ Project Management Plan 
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15‐ Project Management Plan 

10  Deal with the 
following Risks 

1‐ Lack of finance after year no.1 of 
execution works. 

2‐ Issues with the site preparation 
(water in soil). 

3‐ The design team is working 
remotely from India. 

4‐ Late delivery of cement 
5‐ A new storm of Covid‐19 
6‐ One of the vendors (civil works) 

disappeared 
7‐ Aggressive project manager 

from customer side. 

1‐ Lack of finance after month no.3 
of execution works. 

2‐ Issues with the team working 
remotely. 

3‐ The product owner is always 
busy with family issues 

4‐ Late delivery of code testing 
5‐ A new storm of Covid‐19 
6‐ Top management prefer using 

Waterfall for all projects. 
7‐ Aggressive customer attitude. 

11  Deal with the 
following Issues, 
record them and 
submit the Issue Log 
to Nasergy. 

1‐ The customer is not approving 
the deliverables 

2‐ The customer needs a new 
scope 

3‐ The sponsor has no fund 
4‐ The senior management wants 

you to compress the schedule 

1‐ The customer is not approving 
the deliverables 

2‐ The customer needs a new 
scope 

3‐ The sponsor has no fund. 
4‐ The senior management wants 

you to compress the schedule 

12  Please assume, add 
some events, and 
submit the following 
documents 

1- Project Earned value  
2- Project Issues Log 
3- Project Change Log 
4- Project Lesson Learned Register 
 

1‐ Sprint Plan 
2‐ Sprint Review 
3‐ Daily Standup meeting 
4‐ Retrospectives 
 

 

 

Delivery 

Upon completing your case study, please submit it to the following email addresses for review and feedback, 

naser@nasergy.com & Mnaser10@gmail.com 

At any time, you can contact me for support at the following contacts 

naser@nasergy.com & Mnaser10@gmail.com & WAPP +201024291777 & www.nasergy.com/Home/Contact 

 

Thanks, and Good Luck, 

Mohamed Naser 

CEO of Nasergy 

 


